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Heritage	   tourism	  has	  always	  been	  considered	  an	   important	  part	  of	  Bulgarian	   tourism	  
portfolio	  and	  a	  significant	  regional	  development	  driver.	  It	  is	  officially	  set	  as	  a	  priority	  in	  
a	   number	   of	   strategic	   documents	   at	   a	   national,	   regional	   and	   local	   level.	   Substantial	  
financial	  resources	  for	  heritage	  socialization	  have	  been	  allocated	  after	  the	  accession	  of	  
the	  country	  to	  the	  EU	  in	  2007.	  A	  special	  scheme	  for	  tourism	  attractions	  development	  
was	   implemented	   within	   the	   Operational	   Program	   “Regional	   Development”	   (OPRD)	  
2007-­‐2013,	   with	   approved	   funding	   for	   a	   total	   of	   120	   heritage	   sites	   throughout	   the	  
country.	  Yet,	   the	  EU	  funded	  projects	  have	  raised	  a	   fierce	  public	  debate	  regarding	  the	  
delicate	   balance	   between	   heritage	   commodification	   and	   conservation	   as	  well	   as	   the	  
disputable	   costs	   and	   benefits	   in	   terms	   of	   heritage	   protection,	   tourism	   development	  
and	   its	   regional	   impacts.	   Based	   on	   the	   understanding	   that	   attractions	   are	   the	   core	  
element	   of	   a	   competitive	   tourism	   product,	   the	   paper	   presents	   a	   brief	   review	   of	   the	  
OPRD	  2007-­‐2013	  supported	  projects	  and	  analyzes	  the	  experience	  gained	  in	  the	  process	  
of	  projects’	  selection	  and	  implementation.	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В	  България	  туризмът,	  основан	  на	  наследството,	  винаги	  е	  бил	  считан	  за	  важна	  част	  
от	   националния	   туристически	   продукт	   и	   съществен	   фактор	   за	   регионално	  
развитие.	   Той	   е	   обявен	   за	   официален	   приоритет	   в	   редица	   стратегически	  
документи	   на	   национално,	   регионално	   и	   местно	   ниво.	   Сериозни	   финансови	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ресурси	   за	   социализация	   на	   културното	   и	   природното	   наследство	   бяха	  
изразходвани	  след	  присъединяването	  на	  страната	  към	  ЕС	  през	  2007	  г.	  В	  рамките	  
на	   Оперативна	   програма	   „Регионално	   развитие“	   (2007-­‐2013)	   беше	   приложена	  
специална	   схема	   в	   подкрепа	   на	   туристическите	   атракции,	   с	   одобрено	  
финансиране	   на	   120	   културни	   и	   природни	   обекта	   в	   различни	   части	   на	   страната.	  
Същевременно,	   европейските	   проекти	   предизвикаха	   ожесточен	   публичен	   дебат	  
относно	   деликатния	   баланс	   между	   комерсиализацията	   и	   опазването	   на	  
наследството;	   спорното	  съотношение	  между	  разходите	  и	  ползите	  в	  контекста	  на	  
опазването	  на	  наследството,	   развитието	  на	   туризма	  и	   ефектите	   за	  регионалното	  
развитие.	   Изхождайки	   от	   разбирането,	   че	   атракциите	   са	   ключов	   елемент	   на	  
успешния	   туристическия	   продукт,	   статията	   преставя	   преглед	   на	   подкрепените	  
проекти	   от	   ОПРР	   2007-­‐2013	   и	   анализира	   придобития	   опит	   в	   процеса	   на	   техния	  
подбор	  и	  реализация.	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Tourism	  is	  a	  key	  sector	  of	  Bulgarian	  economy	  generating	  3.3%	  direct	  contribution	  and	  
more	   than	   12%	   total	   contribution	   to	   the	   country’s	   GDP	   in	   2015	   (WTTC,	   2016).	  
Traditionally	   known	  as	   a	  mass	   seaside	  and	   ski	   tourism	  destination,	  Bulgaria	   relies	  on	  
diverse	  natural	  and	  cultural	  heritage	   including	  nine	  UNESCO	  Heritage	  Sites	  as	  well	  as	  
4,100	  caves	  (12	  of	  them	  adapted	  for	  tourist	  visits),	  more	  than	  600	  mineral	  springs,	  30	  
thousand	   historic	   monuments,	   160	   monasteries,	   36	   architecture	   reserves,	   unique	  
folklore,	  national	  cuisine	  and	  quality	  wines.	  
Heritage	   tourism	  has	  always	  been	  considered	  an	   important	  part	  of	  Bulgarian	   tourism	  
product	  and	  a	  significant	  regional	  development	  driver.	  It	  is	  officially	  set	  as	  a	  priority	  in	  a	  
number	  of	  strategic	  documents	  at	  a	  national,	   regional	  and	   local	   level	  which	  all	   stress	  
the	  need	  for	  diversification	  and	  adding	  value	  to	  traditional	  tourism	  products	  as	  well	  as	  
improving	  the	  spatial	  balance	  of	  tourism	  development.	  	  
Public	   financial	   support	   for	   heritage-­‐based	   attractions	   development	   in	   Bulgaria	   is	  
regarded	   as	   the	   main	   public	   policy	   tool	   for	   regional	   tourism	   development.	   Rough	  
estimates	   indicate	   that	   public	   investments	   in	   support	   of	   Bulgarian	   tourism	   in	   2000-­‐
2006	   would	   hardly	   reach	   EUR	   40-­‐50	   million	   and	   were	   provided	   mainly	   by	   the	   pre-­‐
accession	  funds	  of	  PHARE	  and	  SAPARD,	  as	  well	  as	  other	  international	  donor	  programs.	  
In	  contrast,	  during	  the	  first	  EU	  post-­‐accession	  period	  (2007-­‐2013)	  the	  volume	  of	  public	  
investments	  for	  direct	  support	  of	  tourism	  was	  assessed	  to	  be	  8-­‐10	  times	  higher,	  with	  
the	   main	   financial	   source	   being	   the	   Operational	   Program	   “Regional	   Development”	  
(OPRD)	  with	  intended	  budget	  for	  tourism-­‐related	  operations	  worth	  of	  EUR	  218	  million.	  
This	   second	   period	   marked	   the	   transition	   from	   “policy-­‐making	   without	   money”	   to	  
“policy-­‐making	  with	  a	  lot	  of	  money”	  which	  posed	  new	  challenges	  to	  Bulgarian	  tourism	  
policy	  (Marinov,	  2007,	  p.	  2).	  	  
Bulgaria	   has	   never	   had	   as	   many	   public	   financial	   resources	   available	   for	   the	  
development	  of	  its	  heritage	  tourist	  attractions,	  as	  those	  provided	  in	  the	  years	  of	  its	  EU	  
membership.	  Yet,	  the	  EU-­‐funded	  projects	  have	  raised	  a	  fierce	  public	  debate	  regarding	  
attractiveness	  vs.	  authenticity,	  the	  delicate	  balance	  between	  heritage	  commodification	  
and	   conservation	   as	   well	   as	   the	   disputable	   costs	   and	   benefits	   in	   terms	   of	   heritage	  
protection,	  tourism	  development	  and	  their	  regional	  impacts	  (Leshtarska,	  2014;	  Stoilova	  
&	   Yordanova,	   2015).	   Moreover,	   serious	   concerns	   have	   been	   raised	   by	   a	   number	   of	  
respected	  heritage	  experts	  stating	  that	  the	   implemented	  projects	  had	  already	  caused	  
irreversible	   heritage	   damages,	   generously	   supported	   by	   European	   taxpayers	  
(Borislavov,	   2015;	  Gavrilova,	   2015).	   This	   has	   led	   to	   the	   rise	   of	   civil	   society	   initiatives	  
criticizing	  many	   of	   the	   implemented	   projects	   and	   insisting	   on	  more	   responsible	   (i.e.	  
conservative)	  approach	  to	  heritage	  attractions	  development	   (Cultural	  Heritage	  Forum	  
Declaration,	  2015).	   In	   certain	   cases,	   sharpening	   the	  debate	  has	  even	   led	   to	  denial	  of	  
the	  need	  for	  heritage	  attractions	  development	  (Koleva,	  2015).	  	  
This	  paper	  seeks	  to	  implement	  a	  more	  balanced	  approach	  to	  the	  above	  important	  issue	  
based	   on	   a	   literature	   review	   clarifying	   the	   nature	   and	   importance	   of	   heritage	  
attractions	   for	   the	   development	   of	   competitive	   tourism	   products.	   The	   study	  
methodology	   combines	   qualitative	   and	   quantitative	   approaches	   to	   the	   analysis	   of	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OPRD	   2007-­‐2013	   and	   the	   projects	   funded	   under	   the	   Program’s	   specific	   operation,	  
dedicated	  to	  the	  enhancement	  of	  heritage	  attractions	  and	  related	  infrastructure.	  More	  
specifically,	   the	   implemented	   projects	   are	   analyzed	   in	   terms	   of	   both	   the	   spatial	  
distribution	   and	   the	   type	   of	   supported	   attractions,	   and	   are	   assessed	   against	   the	  
Program	  logic	  and	  objectives.	  Further,	  the	  Program	  ex-­‐post	  evaluation	  is	  discussed	  with	  
emphasis	  on	   the	   reported	   indicators	  and	   their	   target	  values.	   Finally,	   the	  OPRD	  2007-­‐
2013	   gaps	   and	   intentions	   regarding	   the	   current	   Operational	   Program	   “Regions	   in	  
Growth”	  (OPRG	  2014-­‐2020)	  are	  summarized	  in	  five	  key	  problematic	  areas.	  
	  
	  
1.	  Literature	  review	  
	  
	  
Over	   the	   past	   decades	   the	   world	   has	   witnessed	   a	   proliferation	   of	   heritage	   sites	  
development	  accompanied	  by	  intensifying	  academic	  debate	  concerning	  the	  concept	  of	  
heritage	  and	  heritage	  attractions	  as	  a	  core	  element	  of	  the	  heritage	  tourism	  product.	  It	  
has	  been	  fostered	  by	  the	  “strong	  and	  fertile	  links	  that	  have	  been	  established	  between	  
heritage	   studies,	   museum	   studies	   and	   a	   wide	   range	   of	   professional	   and	   amateur	  
heritage	   practitioners	   who	   are	   working	   at	   the	   ‘sharp	   end’	   to	   conserve,	   present	   and	  
interpret	  material	  in	  the	  present”	  (Harvey,	  2001,	  p.	  323).	  	  
Neither	   scholars	   nor	   practitioners	   are	   unanimous	   in	   regard	   to	   the	   essence,	   specifics	  
and	  typology	  of	  the	  above	  terms.	  Heritage,	  for	  example,	  has	  received	  so	  many	  different	  
definitions	   that	   Lowenthal	   claims	   it	   “all	   but	   defies	   definition”	   (1998,	   cited	   in	  Harvey,	  
2001,	  p.	  319)	  which	  “in	  itself	  raises	  the	  question	  of	  whether	  we	  need	  a	  tight	  definition	  
at	  all”	   (ibid.).	   Issac	   (2008,	  p.	  14)	   summarizes	   that	   “heritage	   in	   its	  broader	  meaning	   is	  
associated	   with	   the	   word	   inheritance;	   that	   is	   something	   transferred	   from	   one	  
generation	  to	  another”.	  In	  a	  narrower	  sense	  “it	  is	  not	  simply	  the	  past,	  but	  the	  modern-­‐
day	  use	  of	  elements	  of	  the	  past”	  (Timothy	  &	  Boyd,	  2003,	  quoted	  in	  Issac,	  2008,	  p.	  14).	  
Indeed,	  many	  scholars	  have	  viewed	  heritage	  as	  the	  endorsement	  of	  the	  past	  to	  serve	  
various	  purposes	   in	   the	  present	   (Ashworth,	  2003;	  Graham,	  2002;	  Graham	  &	  Howard,	  
2008;	  McDowell,	  2008;	  Peckham,	  2003).	  	  
With	  respect	  to	  tourism,	  the	  word	  heritage	  has	  been	  used	  in	  both	  cultural	  and	  natural	  
contexts,	   although	   heritage	   tourism	   is	   widely	   considered	   a	   part	   of	   cultural	   tourism	  
(Issac,	  2008;	  Paschinger,	  2007;	  Smith,	  2003).	  In	  a	  tourism	  perspective	  “in	  its	  raw	  state	  
heritage	  is	  simply	  the	  natural,	  cultural	  and	  built	  environment	  of	  an	  area”	  (Millar,	  2004,	  
p.	   3)	  while	   the	  heritage	   (tourism)	   industry	   “draws	  on	   the	  past	   for	   the	  benefit	   of	   the	  
present	   and	   future	   whether	   in	   the	   form	   of	   ideas,	   images,	   stories,	   plays,	   traditions,	  
buildings,	   artefacts	   or	   landscapes”	   (ibid.).	   Such	   an	   understanding	   is	   in	   line	   with	   the	  
earlier	   statement	   of	   Swarbrooke	   (1994,	   p.	   222)	   that	   “heritage	   is	   only	   heritage	   in	  
tourism	   terms	  when	   it	   is	   of	   interest	   and	   accessible	   to	   tourists”.	   This	   opinion	   is	   even	  
more	  clearly	  stated	  by	  van	  der	  Borg	  and	  Costa	  (1996,	  p.	  162):	  “Having	  heritage	  is	  one	  
thing,	  using	   it	  another.	   It	   is	   the	  accessibility	  of	  heritage	  which	  makes	  the	  difference”.	  
Furthermore,	   Timothy	   and	   Boyd	   (2003,	   cited	   in	   Paschinger,	   2007,	   p.	   26)	   argue	   that	  
heritage	  being	  interesting	  and	  accessible	  to	  tourists	  is	  one	  of	  the	  first	  steps	  towards	  the	  
creation	  of	  a	   “heritage	  product”.	  The	   second	  step	   lies	   in	  marketing	  heritage	  which	   is	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valued	  as	  a	  commodity	  to	  tourists,	   leaving	  them	  with	  the	  final	  product,	  the	  “heritage	  
tourism	  experience”.	  
The	   above	   opinions	   highlight	   the	   indisputable	   importance	   of	   visitor	   (heritage)	  
attractions	   to	   tourism	   which	   has	   been	   recognized	   since	   the	   1970s	   (Lew,	   1987).	  
Attractions	   are	   fundamental	   to	   the	   very	   existence	   of	   tourism	   as	   they	   are	   the	   basic	  
element	  on	  which	  it	  is	  developed,	  having	  the	  drawing	  power	  and	  serving	  as	  a	  motivator	  
for	  tourists	  to	  travel	  to	  a	  particular	  destination.	  As	  defined	  by	  Lew	  (1987,	  p.	  554):	  
 
Tourist	  attractions	  consist	  of	  all	  those	  elements	  of	  a	  “non-­‐home”	  place	  that	  draw	  discretionary	  
travelers	   away	   from	   their	   homes.	   They	   usually	   include	   landscapes	   to	   observe,	   activities	   to	  
participate	  in	  and	  experiences	  to	  remember	  (…)	  attraction	  in	  its	  widest	  context	  would	  include	  
not	   only	   the	   historic	   sites,	   amusement	   parks,	   and	   spectacular	   scenery,	   which	   are	   normally	  
associated	  with	  the	  word,	  but	  also	  the	  services	  and	  facilities	  which	  cater	  to	  the	  everyday	  needs	  
of	  tourists.	  	  
	  
In	   a	   narrow	   sense	   attractions	   are	   identified	  with	   those	   resource	   assets	   and	   facilities	  
that	  are	  commercialized	  to	  a	  certain	  degree	  (Holloway,	  2002).	  Thus,	   it	   is	  stressed	  not	  
only	  on	  the	  initial	  driving	  force	  of	  attractive	  tourism	  resources	  but	  also	  on	  the	  ultimate	  
necessity	   of	   their	   adoption	   through	   adequate	   facilities	   and	   services	   for	   tourists.	   Lew	  
points	  out	  that	  “no	  site	  or	  event	  is	  an	  attraction	  in	  itself:	  for	  it	  to	  draw	  tourists,	  it	  has	  to	  
be	  marked	  as	  such”	  (2000,	  р.	  36).	  This	  is	  closely	  related	  to	  the	  above	  cited	  concept	  of	  
heritage	   accessibility	   to	   tourists	   (Swarbrooke,	   1994),	   considering	   both	   physical	   and	  
intellectual	  accessibility,	  the	  latter	  being	  provided	  mainly	  by	  means	  of	  adequate	  tourist	  
interpretation	   and	   animation	   techniques	   (Richards,	   1996a;	   Shackley,	   1998,	   cited	   in	  
Paschinger,	  2007,	  p.	  38).	  	  
It	   is	  widely	   accepted	   that	   attractions	   form	   the	   core	   element	  of	   cultural	   and	  heritage	  
tourism	   product	   (Munsters,	   2004;	   Swarbrooke,	   1994,	   1995).	   Among	   the	   main	  
challenges	   to	   successful	   product	   development	   is	   to	   cope	   with	   the	   “ongoing	   conflict	  
between	   conserving	   the	   heritage	   and	   allowing	   access	   to	   visitors”	   (Leask	   &	  Yeoman,	  
2004,	   p.	   ix).	   Besides	   the	   specifics	   of	   the	   heritage	   assets,	   product	   development	   and	  
management	   should	   also	   consider	   the	   needs	   and	   requirements	   of	   the	   customers	  
ensuring	  a	  participatory	  and	  relevant	  experience	  and	  making	   the	  heritage	  come	  alive	  
(Richards,	   1996a;	   McKercher	   &	   du	   Cros,	   2002;	   Poria	   et	   al.,	   2003,	   2004,	   2006).	  
Furthermore,	  planning,	  management	  and	  control	  considerations	  need	  to	  be	  taken	  into	  
account	  when	  heritage	  assets	  are	  to	  be	  transformed	  into	  attractions	  and/or	  complete	  
tourism	  products	  (Paschinger,	  2007,	  p.	  156).	  In	  this	  respect	  it	  is	  also	  worth	  mentioning	  
several	  criteria	  that	  make	  up	  successful	  heritage	  attractions	  as	  identified	  by	  Garrod	  and	  
Fyall	   (2000,	  p.	  686):	  1)	   inexpensive	  and	  visitor-­‐friendly;	  2)	  physically	  and	  intellectually	  
accessible;	   3)	   balanced	   in	   terms	   of	   the	   needs	   of	   the	   visitors	   and	   the	   need	   for	  
conservation;	   4)	   providing	   authenticity	   and	   integrity;	   5)	   value	   for	   money.	   Some	   of	  
these	   criteria	   are	   very	   difficult	   to	   achieve	   and	   it	   is	   often	   expected	   that	   public	  
authorities	   will	   ensure	   the	   required	   balance	   between	   commodification	   on	   the	   one	  
hand,	  and	  quality	  and	  public	  interest	  on	  the	  other.	  	  
Another	   important	   aspect	   of	   heritage	   attractions	   development	   related	   to	   tourism	  
policy	   and	   to	   our	   analysis	   is	   the	   growing	   number	   of	   attractions,	   their	   spatial	  
distribution	   and	   marketing	   strength.	   Richards	   (1996a)	   points	   out	   that	   the	   supply	   of	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cultural	  attractions	  throughout	  Europe	  has	  grown	  rapidly,	  which	  has	  created	  a	  situation	  
where	  supply	  is	  outstripping	  demand.	  Among	  the	  main	  reasons	  for	  this	  situation	  is	  that	  
cultural	   (heritage)	   tourism	   at	   European	   level	   is	   viewed	   as	   a	   convenient	   marketing	  
solution	  to	  the	  problems	  of	  spatial	  and	  temporal	  concentration	  of	  tourism.	   It	   is	  often	  
seen	  as	  a	  way	  of	  “enticing	  tourists	  to	  as	  yet	  undiscovered	  regions	  releasing	  pressure	  on	  
tourist	  ‘honeypots’,	  particularly	  in	  the	  high	  season”	  (1996a,	  p.	  235).	  In	  many	  countries,	  
however,	  “the	  cultural	  attraction	  market	  is	  becoming	  increasingly	  polarized	  between	  a	  
few	   major	   attractions	   which	   attract	   millions	   of	   visitors	   every	   year,	   and	   a	   growing	  
number	  of	  smaller	  attractions,	  which	  must	  share	  a	  declining	  pool	  of	  visitors	  between	  
them”	   (Richards,	   1996a,	   p.	   240).	   Furthermore,	   the	   problem	   of	   “serial	   reproduction”	  
appears	  (Richards	  &	  Wilson,	  2006,	  quoted	  in	  Richards,	  2009,	  p.	  2)	  leading	  to	  the	  loss	  of	  
identity	   and	   substitution	   effect:	   “There	   is	   a	   certain	   irony	   in	   destinations	   seeking	   to	  
develop	  their	  uniqueness	  through	  cultural	  tourism.	  In	  fact,	  many	  places	  follow	  similar	  
strategies	  in	  order	  to	  achieve	  their	  uniqueness,	  which	  ends	  up	  making	  those	  places	  feel	  
and	  look	  the	  same.”	  (Richards,	  1996a,	  p.	  240).	  Additionally,	  the	  experience	  of	  the	  UK,	  
for	  example,	  has	  shown	  that	  the	  efforts	  put	  by	  provincial	  centres	  to	  develop	  heritage	  
attractions	   and	   use	   tourism	   as	   an	   engine	   for	   economic	   development	   and	   image	  
enhancement	   “have	   not	   resulted	   in	   a	   significant	   geographic	   shift	   in	   the	   pattern	   of	  
cultural	  tourism	  consumption”	  (Richards,	  1996b,	  p.	  50).	  
Most	   of	   the	   above	   statements	   directly	   correspond	   to	   the	   state	  of	   affairs	   in	  Bulgaria,	  
although	  the	  topic	  of	  heritage	  attractions	  is	  rather	  new	  here	  both	  in	  tourism	  research	  
and	   in	   tourism	   policy	   and	   planning.	   It	   has	   entered	   the	   academic	   debate	   in	   the	   past	  
decade,	   mainly	   in	   regards	   to	   the	   recognized	   need	   for	   better	   utilization	   of	   diverse	  
heritage	   assets	   (Assenova,	   2005;	   Dogramadjieva	   and	   Ivanova,	   2008).	   Recently	   it	   has	  
become	   quite	   important	   due	   to	   the	   concerns	   regarding	   the	   EU-­‐funded	   projects	   for	  
heritage	  attractions	  development	  (Marinov	  et	  al.,	  2014;	  Mileva,	  2015).	  	  
	  
	  




The	   Operational	   Program	   Regional	   Development	   was	   guided	   by	   the	   principle	   that	  
public	  interventions	  should	  address	  market	  failures	  (OPRD,	  2007,	  p.	  68).	  The	  analysis	  of	  
tourism	  development	  in	  Bulgaria	  concluded	  that	  the	  lack	  of	  developed	  attractions	  and	  
the	   limited	   and	   fragmented	   marketing	   activities	   were	   the	   main	   market	   failures	  
preventing	   the	   diversification	   of	   the	   product	   mix	   and	   the	   more	   balanced	   spatial	  
development	  of	  tourism	  (OPRD,	  2007,	  p.	  117).	  This	  conclusion	  drove	  the	  design	  of	  the	  
specific	   interventions	   along	   the	   tourism	  priority	   axis	  within	  OPRD.	   It	  was	   focused	  on	  
identification	   and	   support	   of	   bigger	   projects,	   that	   would	   develop	   and	   market	  
strategically	   located	   competitive	   tourism	   products	   based	   on	   cultural	   and	   natural	  
heritage,	  outside	  the	  highly	  developed	  tourism	  centers.	  They	  should	  be	  able	  to	  attract	  
significant	   number	   of	   visitors	   and	   to	   have	   impact	   on	   national	   and	   regional	   tourism	  
growth	  and	  on	  the	  spatial	  structure	  of	  tourism.	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More	   specifically,	   activities	   to	   be	   supported	   under	   the	   sustainable	   tourism	  
development	   priority	   (Priority	   Axis	   3)	   were	   structured	   in	   three	   operations	   (Table	   1).	  
The	  first	  operation	  with	  the	  highest	  financial	  allocation	  emphasized	  heritage	  tourism	  by	  
the	   development	   of	   natural,	   cultural	   and	   historical	   attractions	   (e.g.	   renovation,	  
conservation,	   exhibition,	   equipment,	   introduction	   of	   interpretation	   and	   animation	  
techniques	   and	   programs,	   etc.)	   and	   related	   infrastructure.	   In	   the	   Guidelines	   for	  
applicants	   (2009)	   tourist	   attractions	   were	   defined	   as	   tourist	   sites	   that	   represent	   a	  
complex	   tourism	   product	   or	   experience.	   Although	   the	   definition	   is	   quite	   broad,	   it	  
matches	  up	  with	  the	  above	  discussed	  idea	  that	  heritage	  attractions	  are	  the	  core	  of	  the	  
product	   and	   represent	   an	   amalgam	   of	   resources,	   facilities	   and	   services	   ensuring	   the	  
tourist	  experience.	  
	  
Table	  1:	  Operations	  within	  the	  OPRD	  Priority	  Axis	  3	  and	  their	  financial	  allocation	  
Operations	  within	  the	  Priority	  Axis	  3	  	   Financial	  allocation	  
Operation	   3.1:	   Enhancement	   of	   Tourist	   Attractions	   and	  
Related	  Infrastructure	  
EUR	  152.7	  million	  
Operation	  3.2:	   Regional	   Tourism	  Product	  Development	   and	  
Destinations	  Marketing	  
EUR	  	  32.7	  million	  
Operation	  3.3:	  National	  Tourism	  Marketing	   EUR	  	  32.7	  million	  
Source:	  OPRD	  2007-­‐2013	  
Four	  grant	  schemes	  worth	  a	  total	  of	  EUR	  102.3	  million	  (actually	  paid)	  were	  launched	  in	  
the	  period	  2008-­‐2011	  within	  the	  Operation	  3.1	  (Table	  2).	  	  
	  
Table	  2:	  Launched	  grant	  schemes	  within	  Operation	  3.1	  of	  OPRD	  2007-­‐2013	  








Support	  to	  heritage	  sites	  of	  national	  
and	  international	  importance	   2008	   Ministry	  of	  Culture	   10	   14.2	  million	  
Support	  to	  tourist	  attractions	  
enhancement	   2009	   148	  municipalities	   14	   13.4	  million	  
Support	  to	  natural	  and	  cultural	  
heritage	  sites	   2010	   161	  municipalities	   46	   70.2	  million	  
Restoration	  and	  conservation	  of	  the	  
Evksinograd	  Palace	  and	  its	  park	   2011	   Council	  of	  Ministers	   1	   4.5	  million	  
Source:	   The	   Unified	   Management	   Information	   System	   for	   the	   EU	   Structural	   Instruments	   in	  
Bulgaria,	  2016.	  
By	  the	  end	  of	  2015	  seventy-­‐one	  projects	  were	  implemented	  within	  Operation	  3.1	  and	  
120	   heritage	   sites	   (116	   cultural	   and	   4	   natural)	   were	   modernized	   and	   adopted	   for	  
tourist	   visits.	   The	   projects	   were	   implemented	   within	   65	   municipalities	   (out	   of	   265	  
municipalities	   in	  Bulgaria),	   thus	   supporting	   the	  enhancement	  of	   tourist	   attractions	   in	  
areas	  with	  various	  types	  of	  tourism	  development,	  predominantly	  in	  the	  country	  interior	  
and	  especially	   in	  mountain	  areas	  notable	   for	   their	   rich	  and	  diverse	   tourism	  potential	  
(Figure	  1).	  Only	  one	  project	  was	  usually	   implemented	  within	  a	  municipality.	  Yet,	   four	  
municipalities	  of	  outstanding	  cultural	  heritage	  were	  an	  exception	  having	  implemented	  
a	  greater	  number	  of	  projects	  funded	  by	  different	  grant	  schemes	  within	  Operation	  3.1:	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Veliko	  Turnovo	  (4	  projects);	  Sofia,	  Stara	  Zagora,	  and	  Ruse	  (2	  projects	  each).	  
Supported	   projects	   could	   be	   classified	   in	   nine	   groups	   according	   to	   the	   type	   of	  
attractions	   included	   (Table	  3).	  The	  greatest	  majority	  of	  projects	   (52%)	  were	  aimed	  at	  
socializing	   archeological	   and	   historical	   sites	   from	   Ancient	   and	  Medieval	   times	   which	  
could	  be	  explained	  by	   the	   country’s	   abundance	  of	   such	   resources	  as	  well	   as	  by	   their	  
poor	   tourism	  utilization	  until	   then.	  However,	   the	   large	  number	  of	   reconstructed	   and	  
often	   newly	   built	   fortresses	   could	   be	   seen	   as	   a	   problem	   in	   terms	   of	   both	   heritage	  
protection	   (violated	   authenticity)	   and	   competitive	   potential	   (substitution	   effect	   in	  
tourist	  visits).	  
	  
Figure	  1:	  Heritage	  sites	  in	  Bulgaria	  supported	  under	  Operation	  3.1	  of	  the	  OPRD	  2007-­‐
2013.	  
Source:	  Ministry	  of	  Regional	  Development	  of	  Bulgaria	  
	  
The	   second	   biggest	   group	   of	   projects	   (14%)	   is	   also	   focused	   on	   archaeological	   and	  
historical	   heritage,	   though	   in	   combination	   with	   architectural	   or	   religious	   sites	   from	  
different	   periods.	   In	   third	   place	   are	   projects	   directed	   towards	   enhancement	   of	  
museums	   and	   crafts	   exhibitions	   (11%).	   Their	   limited	   number	   reflects	   the	   initially	   set	  
restrictions	   regarding	   interventions	   in	   museums	   (not	   eligible	   in	   the	   beginning)	   that	  
were	  eliminated	  only	  in	  the	  third	  grant	  scheme	  launched	  in	  2010.	  Next	  come	  projects	  
supporting	   the	   renovation	   and	   conservation	   of	   architectural	   sites	   presenting	   typical	  
examples	  of	  Ottoman,	  Bulgarian	  Revival	  or	  neoclassical	  architecture	  (8%),	  followed	  by	  
those	  dealing	  particularly	  with	   religious	   sites	   (6%).	  Memorials	  and	   industrial	   sites	  are	  
among	   the	   less	  popular	  ones	   to	  be	   converted	   to	   tourist	   attractions	  as	   they	   form	   the	  
core	   of	   just	   two	   projects.	   Somewhat	   surprisingly,	   few	   projects	   deal	   with	   the	  
enhancement	  of	  nature-­‐based	  attractions,	  either	  of	  pure	  natural	  heritage	  or	  valuable	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Table	  3:	  Grouping	  of	  implemented	  projects	  by	  the	  type	  of	  supported	  attractions	  
Type	  of	  attractions	   Number	  of	  projects	  
Share	  of	  
projects	  
Ancient	  and	  medieval	  archaeological	  &	  historical	  sites	   37	   52%	  
Mixed	  cultural	  heritage	  sites	  (various	  types	  from	  different	  periods)	   10	   14%	  
Museums	  and	  craft	  exhibitions	   8	   11%	  
Architecture	  sites	   6	   8%	  
Religious	  sites	   4	   6%	  
Mixed	  natural	  &	  cultural	  heritage	  sites	   2	   3%	  
Natural	  sites	   2	   3%	  
Memorials	   1	   1%	  
Industrial	  sites	   1	   1%	  
TOTAL	   71	   100%	  
Source:	  Grouping	  by	  the	  authors	  based	  on	  information	  from	  the	  Ministry	  of	  Regional	  Development	  
	  
	  
3.	  The	  ex-­‐post	  evaluation	  of	  the	  Program	  
	  
	  
The	  ex-­‐post	   impact	  evaluation	  of	  OPRD	  2007-­‐2013	  was	   carried	  out	   in	  2015	   (ECORYS,	  
2015).	   While	   ascertaining	   the	   high	   effectiveness	   of	   interventions,	   especially	   in	   the	  
tourism	  priority	  axis,	   it	  emphasized	  the	  significant	  gaps	  regarding	   indicators	  and	  their	  
target	  values	  that	  should	  be	  taken	  into	  account	  in	  the	  interpretation.	  The	  issues	  related	  
to	   indicators	   include	  gaps	   in	  programming	  (the	  program	  and/or	  the	  design	  of	  specific	  
schemes),	  the	  lack	  of	  manual	  on	  indicators	  (specification	  of	  methodology,	  etc.),	  and	  the	  
lack	  of	  clear	  guidance	  in	  the	  Guidelines	  for	  applicants.	  The	  issues	  of	  target	  values	  relate	  
to	  the	  appointment	  of	  too	  high	  values	  or	  too	  low	  values	  along	  with	  the	  implementation	  
of	  different	  methodologies	  for	  defining	  the	  target	  values	  and	  their	  reporting.	  Another	  
problematic	   element,	   relevant	   especially	   to	   tourism	   interventions,	   is	   the	   requirment	  
for	   the	   beneficiaries	   to	   provide	   data	   available	   from	   reliable	   sources	   (such	   as	   the	  
national	   statistics)	   which	   could	   not	   be	   influenced	   by	   their	   projects	   only.	   The	   latter	  
refers	   especially	   to	   the	   impact	   indicators	   “Net	   income	   from	   international	   tourism”	  
(provided	   in	   the	   Balance	   of	   payments)	   and	   “Bed-­‐occupancy	   of	   accommodation”	  
(provided	   by	   the	   National	   Statistical	   Institute	   at	   municipal	   level)	   indicating	   that	   no	  
distinction	   has	   been	   made	   between	   the	   evaluation	   at	   the	   project	   and	   the	   program	  
level.	  	  
The	  estimate	  of	  the	  net	  impact	  of	  OPRD	  on	  the	  real	  GDP	  by	  2014	  is	  1.1%	  (i.e.	  the	  real	  
GDP	  by	  2014	  would	  have	  been	   lower	  by	  1.1%	  in	  the	  absence	  of	  OPRD	  interventions).	  
The	  contribution	  of	  tourism	  interventions	  (the	  whole	  priority	  axis)	  by	  the	  end	  of	  2013	  
seems	   to	   be	   low	   but	   broadly	   corresponds	   to	   their	   share	   in	   the	   OPRD	   financial	  
resources.	  For	  example,	  the	  contribution	  of	  tourism	  interventions	  to	  GDP	  accounts	  for	  
0.05%	  (6.6%	  of	  the	  total	  program	  contribution	  by	  2013);	  to	  the	  private	  investments	  –	  
0.13%	  (5.1%	  of	  the	  total	  program);	  to	  the	  export	  of	  goods	  and	  services	  –	  0.02%	  (8%	  of	  
the	  total	  program).	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The	  more	  specific	  observations	  regarding	  tourism-­‐related	  indicators	  include:	  
	  
-­‐ The	  targets	  for	  all	  output	  indicators	  have	  been	  achieved	  and	  exceeded.	  
-­‐ The	   target	   for	   the	   impact	   indicator	   “Net	   income	   from	   international	   tourism”	  
(EUR	  1,475	  million)	  was	  achieved	   in	  2010	  when	  no	  single	   tourism	  project	  had	  
been	  implemented,	  i.e.	  it	  was	  not	  influenced	  by	  the	  program.	  This	  resulted	  from	  
the	  fact	  that	  the	  negative	  impact	  of	  the	  financial	  and	  economic	  crisis	  was	  higher	  
for	   outbound	   than	   for	   inbound	   tourism.	  While	   in	   2005-­‐2010	   the	   net	   income	  
increased	  by	  EUR	  901	  million	  (almost	  twice),	  in	  2010-­‐2013	  the	  increase	  was	  only	  
EUR	  93	  million.	  	  	  
-­‐ The	  target	   for	  the	   impact	   indicator	  “Bed-­‐occupancy	  of	  accommodation”	  (45%)	  
has	  not	  been	  achieved	  –	  in	  2013	  it	  was	  37%	  and	  in	  2014	  –	  35%.	  The	  evaluators	  
believe	  that	  the	  set	  target	  was	  too	  high	   in	  view	  of	  the	  financial	  and	  economic	  
crisis	   in	   2008-­‐2009.	   However,	   in	   our	   understanding	   it	   was	   very	   low	   in	  
international	  comparison,	  and	  the	  explanations	   for	  underperformance	  may	  be	  
different:	   1)	   the	   small	   number	   of	   finalized	   projects	   by	   2013-­‐2014	   and	   2)	   the	  
supported	  attractions	  did	  not	  generate	  an	  additional	  flow	  of	  overnight	  visitors	  
especially	   at	   national	   scale	   but	   have	   only	   led	   to	   their	   redistribution	   by	  
increasing	  the	  set	  of	  opportunities	  during	  their	  stay	  (i.e.	  the	  substitution	  effect).	  
-­‐ The	   target	   for	   the	   result	   indicator	   “Additional	   annual	   number	   of	   visitors	   in	  
supported	   attractions	   (500	   thousand)	   has	   been	   exceeded:	   it	   was	   nearly	   900	  
thousand	  in	  2014.	  However,	  the	  data	  reliability	  makes	  the	  result	  questionable.	  
Project	  beneficiaries	  have	  provided	  in	  their	  reports	  data	  from	  different	  sources	  
(the	  attractions	  operators,	   local	  authorities,	  regional	  statistical	  offices,	  tourism	  
associations,	   etc.)	   without	   any	   guidance,	   common	   methodology	   for	   different	  
types	  of	  attractions	  or	  ongoing	  verification	  by	  the	  managing	  authority.	  	  
-­‐ The	   target	   for	   the	   result	   indicator	   “Visitors’	   satisfaction	   with	   attractions	   and	  
information	   services”	   (80%)	   has	   been	   exceeded.	   In	   2014	   the	   satisfaction	  with	  
attractions	  measured	  as	  the	  sum	  of	  very	  positive	  and	  positive	  assessments	  was	  
97%,	  while	  the	  satisfaction	  with	  information	  services	  was	  lower;	  it	  was	  86%.	  The	  
quality	  of	  information	  materials	  received	  the	  lowest	  score.	  	  
 
 
4.	  Key	  problematic	  areas	  and	  gaps	  in	  the	  EU	  funds	  absorption	  
	  
	  
The	  above	  presented	   facts	   and	   figures	  make	   it	   clear	   that	  Operation	  3.1	  dedicated	   to	  
tourism	   attractions	   enhancement	   within	   OPRD	   2007-­‐2013	   was	   able	   to	   absorb	   its	  
financial	   allocation.	   Significant	   number	   of	   attractions	  was	   developed	   and	   it	   could	   be	  
expected	  that	  many	  of	  them	  will	  have	  an	  impact	  on	  changing	  the	  structure	  of	  tourism	  
development	   in	   Bulgaria.	   However,	   significant	   doubts	   are	   raised	   regarding	   the	  
“qualitative”	   absorption,	   because	   it	   is	   not	   only	   important	   that	   the	  money	   be	   simply	  
absorbed	  within	  the	  fixed	  timeframe	  and	  formal	  rules	  and	  requirements	  but	  also	  that	  
the	  funds	  are	  utilized	  in	  an	  effective	  and	  efficient	  way.	  The	  problematic	  areas	  and	  gaps	  
could	   be	   summarized	   in	   several	   groups	   following	   the	   Program	   and	   the	   project	   cycle	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g	   • Midterm	  change	  in	  the	  scope	  of	  eligible	  
municipalities,	  allowing	  the	  most	  
developed	  municipalities	  to	  be	  funded	  
• Financial	  resources	  for	  tourism	  were	  
significantly	  reduced	  	  
• To	  finance	  a	  limited	  number	  of	  pre-­‐
defined	  cultural,	  natural	  and	  religious	  
sites	  forming	  regional	  products	  and	  
having	  bigger	  potential	  for	  attracting	  










• Lack	  of	  assessment	  and	  pre-­‐selection	  of	  
sites	  in	  terms	  of	  strategic	  location,	  
attractiveness	  and	  uniqueness	  
• Similarity	  of	  selected	  attractions	  and	  
projects	  
• Focus	  on	  priority	  sites:	  pre-­‐selected	  
among	  1400	  cultural	  heritage	  sites	  of	  
world	  and	  national	  importance	  and	  
25	  natural	  landmarks	  with	  potential	  






















• Support	  was	  provided	  to	  relatively	  small	  
projects	  
• Lack	  of	  flexibility	  regarding	  the	  projects	  
duration	  depending	  on	  size	  and	  complexity	  
• Project	  assessment	  criteria	  were	  not	  
precisely	  defined	  
• Environmental	  and	  social	  sustainability	  
were	  not	  included	  in	  the	  assessment	  
criteria	  
• High	  weight	  of	  the	  price	  criterion	  in	  the	  
selection	  of	  contractors	  
• Lack	  of	  expertise	  and	  capacity	  	  of	  the	  
evaluation	  committees	  	  
• The	  two-­‐stage	  selection	  procedure	  was	  
applied	  for	  the	  first	  grant	  scheme	  only	  and	  
later	  abandoned	  
• Integrated	  projects	  will	  be	  supported	  
involving	  integrated	  solutions	  for	  
preservation	  and	  conservation	  of	  the	  
heritage	  site,	  its	  promotion	  and	  
development	  
• Grant	  support	  will	  be	  combined	  with	  
financial	  instruments	  at	  project	  level	  	  
• Sustainability	  implications	  will	  also	  be	  
taken	  into	  consideration	  to	  prevent	  
threat	  for	  cultural	  heritage	  
• Necessary	  expertise	  in	  the	  field	  of	  
cultural	  heritage	  will	  be	  required	  
from	  the	  respective	  financial	  

















n	   • Imperfect	  design	  of	  the	  terms	  of	  reference	  
• Poor	  project	  design	  leading	  to	  loss	  of	  
authenticity	  and	  public	  criticism	  
• Public	  discussions	  were	  not	  particularly	  
required	  and	  carried	  out	  in	  advance	  	  
• Project	  implementation	  was	  often	  delayed	  
as	  a	  result	  of	  unrealistic	  planning	  
• Specific	  monitoring	  and	  control	  on	  
implementation	  of	  the	  specific	  
conservation	  and	  restoration	  
activities	  will	  be	  ensured	  to	  
guarantee	  the	  compliance	  with	  
issued	  permits	  and	  regulations	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n	   • Ongoing	  evaluation	  of	  the	  Program	  was	  
initially	  envisaged	  including	  respective	  
methodology	  but	  most	  of	  the	  evaluations	  
were	  not	  carried	  out	  
• Inappropriate	  selection,	  specification	  and	  
use	  of	  indicators	  for	  the	  evaluation	  of	  
ptoject	  outputs,	  results	  and	  impacts	  
	  
	  
In	  terms	  of	  their	  nature	  the	  identified	  gaps	  could	  be	  classified	  as	  follows:	  
	  
Not	  knowing	  the	  real	  demand	  for	  heritage-­‐based	  tourism,	  lack	  of	  strategic	  thinking	  and	  
midterm	   change	   in	   the	   philosophy	   of	   the	   Program.	   In	   2010	   the	   territorial	   scope	  was	  
expanded	   to	   include	   the	   most	   developed	   municipalities	   with	   seaside	   and	   mountain	  
resorts.	  Twelve	  of	  the	  funded	  projects	  (17%)	  using	  26%	  of	  the	  financial	  resources	  were	  
focused	   on	   already	   well-­‐developed	   tourist	   municipalities.	   Financial	   resources	   in	  
support	  of	  tourism	  were	  significantly	  reduced	  during	  the	  program	  implementation	  and	  
were	   allocated	   to	   other	   priority	   axes:	   the	   initial	   budget	   for	   the	   whole	   priority	   was	  
reduced	  from	  EUR	  218	  to	  198	  million,	  the	  contracted	  amount	  was	  EUR	  137	  million	  and	  
the	   amount	   actually	   paid	   –	   EUR	   133	   million.	   For	   the	   Attractions	   Development	  
Operation	  the	  initial	  allocation	  of	  EUR	  153	  million	  was	  reduced	  to	  a	  contracted	  amount	  
of	  EUR	  107	  million	  while	  EUR	  102	  million	  were	  actually	  paid	  (a	  decline	  by	  33%).	  
	  
Not	  selecting	  the	  right	  heritage	  sites	  to	  be	  supported.	  Instead	  of	  pre-­‐selecting	  a	  number	  
of	  strategically	  located,	  attractive	  and	  unique	  sites	  to	  increase	  the	  number	  of	  visitors	  in	  
the	   respective	   region	  and	   in	  Bulgaria	   as	   a	  whole,	   attractions	   that	  did	  not	   fulfil	   those	  
requirements	  were	  supported	  which	  only	  complemented	  the	  existing	   tourism	  supply.	  
Hence,	   significant	   displacement	   and/or	   substitution	   effects	   could	   be	   expected	   thus	  
minimizing	  the	  overall	  impact	  on	  regional	  and	  national	  tourism.	  
	  
Not	   applying	   the	   appropriate	   grant	   scheme	   design	   and	   project	   selection.	   The	   size	   of	  
individual	  projects	  was	  limited	  to	  BGN	  6	  million	  (about	  EUR	  3	  million),	  thus	  preventing	  
the	  implementation	  of	  larger	  projects	  with	  greater	  impact.	  Project	  assessment	  criteria	  
were	   not	   precisely	   defined	   and	   required	   considerable	   tourism,	   heritage	   and	   design	  
expertise	   to	   be	   applied.	   However,	   in	  most	   cases	   the	   evaluation	   committees	   did	   not	  
have	   this	   expertise	   and	   the	   emphasis	  was	   put	   on	  budgets,	   procurement	   procedures,	  
etc.	  	  
	  
Not	   delivering	   quality	   designed	   projects.	  Many	   projects	   were	   criticized	   (after	   being	  
completed)	   for	   their	   poor	   design,	   loss	   of	   authenticity	   and	   kitschiness,	   standing	   in	  
contrast	  to	  the	  views	  of	  experts	  and/or	  local	  communities.	  	  
	  
Not	  matching	   performance	   to	   project	   proposals.	  Quite	   often	   project	   implementation	  
was	   delayed	   as	   a	   result	   of	   unrealistic	   planning	   (especially	   regarding	   public	  
procurement),	   contested	   ownership	   and	   last	   but	   not	   least	   –	   the	   incompetence	   of	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contractors.	  It	  resulted	  also	  from	  the	  high	  weight	  of	  the	  price	  criterion	  in	  the	  selection,	  
pushing	  the	  applicants	  to	  compete	  on	  price	  being	  fully	  aware	  that	  the	  output	  could	  not	  
be	  delivered	  in	  due	  time	  and/or	  with	  the	  required	  quality.	  
	  
Not	  matching	  the	  expectations	   to	   the	  achieved	  outputs,	   results	  and	   impacts.	  Ongoing	  
evaluation	  of	   the	   program	  was	   envisaged	   and	   a	   special	   ongoing	   evaluation	  plan	  was	  
developed	   that	   included	  an	  evaluation	  of	   the	   impact	  of	   tourism	  projects	  as	  well	  as	  a	  
methodology	  for	  evaluation	  of	  outputs,	  results	  and	  impacts	  of	  Program	  interventions.	  
However,	  most	  of	   the	  evaluations	  have	  not	  been	  carried	  out	  and	  the	  opportunity	   for	  
“learning”	   in	   the	   process	   of	   implementation	   and	   better	   preparation	   for	   the	   next	  
programming	   period	   has	   been	   missed.	   Regarding	   the	   evaluation,	   the	   following	  
observations	  of	  Mendez	  et	  al.	  (2011,	  pp.	  98,	  pp.	  104-­‐105)	  seem	  to	  be	  both	  relevant	  and	  
important	  to	  Bulgaria:	  	  
	  
The	  new	  needs-­‐based	  and	  flexible	  approach	  to	  ongoing	  evaluation	  in	  2007-­‐13	  has	  led	  to	  wide	  
variations	  in	  evaluation	  effort.	  Some	  Member	  States	  have	  set	  up	  an	  extensive	  evaluation	  plan	  
covering	   specific	   policy	   areas	   as	   well	   as	   programs	   (…)	   but	   others	   have	   minimised	   their	  
evaluation	   activity	   (e.g.	   Greece,	   Bulgaria,	   Cyprus	   and	   Slovakia)	   (…)	   impact	   analysis	   of	  
interventions	   is	   underdeveloped.	   The	   scope	   for	   systemic	   learning,	   accountability	   and	  
improvements	   in	   policy	   design	   is	   further	   hampered	   by	   the	   scarcity	   of	   public	   and	   high-­‐level	  
political	  debate	  about	  program	  achievements.	  
	  
The	  analysis	   and	   the	  experience	   in	   the	  2007-­‐2013	  period	   showed	   that	  more	   focused	  
absorption	   of	   funds	   for	   the	   creation	   of	   completed	   competitive	   tourist	   product	   is	  
needed	   to	  avoid	  partial	   financing	  of	  a	   large	  number	  of	  attractions	  and	  scattering	   the	  
resources	   among	   a	   lot	   of	   objects	   of	   the	   same	   type.	   But	   in	   contrast	   with	   the	   good	  
intentions	  to	  avoid	  the	  identified	  gaps	  presented	  in	  Table	  4,	  the	  Operational	  Program	  
“Regions	  in	  Growth”	  (OPRG)	  2014-­‐2020	  (approved	  in	  2015	  but	  not	  launched	  yet)	  seems	  
to	  repeat	  or	  magnify	  some	  mistakes	  from	  the	  previous	  period,	  for	  example:	  
	  
-­‐ The	  Program	  is	  completely	  incomprehensible	  for	  anybody	  outside	  the	  program	  
management	   community.	   This	   could	   be	   compensated	   through	   the	   Guidelines	  
for	   applicants	   document,	   however,	   previous	   experience	   indicates	   that	   this	   is	  
doubtful.	  
-­‐ The	  program	  is	  focused	  on	  cultural	  tourism	  and	  cultural	  heritage	  only	  but	  does	  
not	  clarify	   the	   territorial	   scope	  and	  whether	   intangible	  cultural	  heritage	  could	  
be	   involved.	   The	   Program	   states	   that	   “isolated	   or	   difficult	   to	   access	   sites	  
without	  the	  potential	  to	  attract	  tourists	  will	  not	  be	  funded”	  but	  it	  does	  not	  even	  
consider	  other	  aspects	  of	  attractiveness,	  such	  as	  the	  site’s	  cultural,	  historical	  or	  
natural	  value,	  uniqueness,	  physical	  condition,	  services	  provided,	  etc.	  	  	  
-­‐ A	  special	  task	  force	  was	  established	  in	  2013	  for	  the	  pre-­‐selection	  of	  projects	  but	  
it	   substituted	   the	   European	   Commission’s	   recommendation	   to	   emphasize	   on	  
pre-­‐defined	   projects	   and	   focused	   on	   pre-­‐selecting	   attractions	   (sites).	   It	  
appointed	   all	   165	   sites	   in	   the	   national	   cultural	   heritage	   list	   with	   world	   and	  
national	  importance	  as	  eligible	  for	  support.	  Such	  an	  approach	  did	  not	  consider	  
important	   aspects	   such	   as	   real	   project	   demand	   (from	  potential	   beneficiaries),	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ownership,	  project	  preparedness,	  etc.	  	  
-­‐ The	  program	  repeats	  the	  eligible	  activities	  from	  the	  2007-­‐2013	  period,	  trying	  to	  
combine	  in	  an	  extremely	  inconsistent	  way	  the	  previous	  two	  operations	  related	  
to	   “enhancement	   of	   attractions”	   and	   “regional	   product	   development	   and	  
destination	   marketing”	   (e.g.	   landscaping	   activities	   are	   combined	   with	   impact	  
assessment,	   visitor	   surveys,	   development	   of	   marketing	   and	   promotion	  
strategies,	   etc.).	   The	   only	   “innovation”	   is	   the	   option	   to	   support	   small	   scale	  
income-­‐generating	   activities	   in	   a	   cultural	   site’s	   vicinity	   (accommodation,	  
catering,	  recreational	  facilities,	  etc.)	  by	  using	  “financial	  instruments”.	  Concerns	  
are	   raised	   regarding	   public	   ownership	   of	   heritage	   sites	   and	   the	   possibility	   of	  
public	  bodies’	  involvement	  as	  well	  as	  the	  ability	  to	  cope	  with	  the	  complexity	  of	  
financial	  instruments	  without	  specific	  capacity	  development	  measures.	  
-­‐ The	  only	  result	  indicator	  is	  “Internal	  tourism	  consumption”,	  which	  is	  difficult	  to	  
measure	  and	  interpret,	  and	  by	  no	  means	  could	  be	  regionalized;	  in	  addition,	  very	  
small	   increase	   is	   envisaged	   –	   EUR	   37	  million	   (from	   EUR	   3,663	  million	   to	   EUR	  
3,700	   million).	   Two	   output	   indicators	   are	   defined	   that	   seem	   not	   to	   be	   well	  
specified	   and	   are	   probably	   not	   measurable:	   1)	   “increase	   in	   the	   expected	  
number	   of	   visitors	   to	   supported	   sites	   of	   cultural	   and	   natural	   heritage	   and	  
attractions”,	  and	  2)	  “developed	  tourist	  products	  for	  cultural	  heritage	  of	  national	  






Based	  on	  the	  above	  analysis	  it	  could	  be	  generally	  concluded	  that	  during	  the	  first	  period	  
of	  Bulgarian	  EU	  accession	   (2007-­‐2013)	   the	  country’s	  administration	  was	   successful	   in	  
EU	   Funds	   absorption	   with	   reference	   to	   budgets	   and	   administrative	   procedures.	  
However,	  it	  was	  not	  successful	  enough	  in	  terms	  of	  “qualitative”	  absorption,	  mainly	  due	  
to	   the	   lack	   of	   strategic	   thinking	   and	   insufficient	   capacity	   of	   both	   the	   managing	  
authorities	   and	   the	   beneficiaries.	   This	   is	   particularly	   valid	   of	   heritage	   tourism	  
attractions	  that	  have	  never	  been	  better	  funded	  in	  Bulgaria.	  	  
Although	  the	  specially	  designed	  within	  the	  OPRD	  (2007-­‐2013)	  Operation	  3.1	  was	  able	  
to	   fully	  absorb	   its	  allocation	   through	  the	  support	  provided	  to	  a	  significant	  number	  of	  
heritage	   sites,	   the	   projects	   impact	   was	   doubtful	   in	   terms	   of	   tourism	   policy	   strategic	  
targets,	   especially	   regarding	   the	   spatial	   structure	   of	   tourism.	   There	   were	   significant	  
gaps	  not	  as	  much	   in	   the	  Program	   logic	  and	  philosophy	  but	   in	   the	  design	  of	   the	  grant	  
schemes	  and	  the	  procedures	  of	  project	  selection	  and	   implementation.	  Unfortunately,	  
the	  opportunity	  to	  learn	  lessons	  from	  the	  implementation	  of	  the	  Program	  was	  missed,	  
which	  poses	  significant	  challenges	  for	  the	  future.	  	  
The	  analysis	  of	  the	  Program	  shows	  that,	   in	   line	  with	  theoretical	  views,	  attractions	  are	  
correctly	  regarded	  as	  the	  core	  of	  the	  complex	  tourism	  product	  that	  would	  be	  able	  to	  
ensure	  the	  tourist	  experience.	  Furthermore,	  it	  is	  clearly	  understood	  that	  the	  creation	  of	  
attractions	  in	  itself	   is	  not	  enough,	  they	  need	  to	  be	  adapted	  and	  promoted	  in	  order	  to	  
attract	   visitors.	   At	   the	   same	   time,	   the	   nature	   of	   the	   tourist	   attraction	   is	   not	   strictly	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defined	  and	  not	  enough	  attention	   is	  paid	   to	   important	  aspects	  of	   their	  development	  
and	   management	   such	   as	   attractiveness,	   accessibility,	   authenticity	   and	   degree	   of	  
commercialization.	  Assessing	  the	  appeal	  of	  attractions	  –	  their	  ability	  to	  attract	  visitors	  –	  
is	   underestimated.	   Developing	   project	   proposals	   for	   tourist	   attraction	   is	   very	   often	  
seen	   as	   a	   possibility	   simply	   for	   attracting	   financial	   resources	   to	   the	  municipality	   and	  
infrastructure	  development.	  
In	  the	  current	  programming	  period	  (2014-­‐2020)	  tourism	  is	  not	  a	  specific	  priority	  at	  the	  
EU	   level	   (European	   Commission,	   2012).	   This	   is	   reflected	   in	   the	   new	   Operational	  
Program	  “Regions	  in	  Growth”	  in	  which	  the	  total	  financial	  allocation	  for	  tourism-­‐related	  
activities	   is	   reduced	   by	   50%	   (EUR	   100	   million),	   however,	   the	   amount	   allocated	   for	  
heritage-­‐based	   tourism	  attractions	  development	   remains	   almost	   the	   same	  as	   for	   the	  
previous	  period.	  Among	  the	  main	  reasons	  for	  this	  development	  are	  the	  conclusions	  of	  
the	   European	   Court	   of	   Auditors	   stating	   that	   EU	   funded	   support	   to	   tourism	   projects	  
accross	  all	  member	  states	  was	  characterrized	  by	  limited	  impact,	  isolated	  and	  not	  well-­‐
targeted	   interventions	   (European	   Commision,	   2012)	   as	   well	   as	   the	   disputable	   “real”	  
prioritization	  of	  tourism	  at	  national	  scale.	  Meanwhile,	  considerable	  negative	  attitudes	  
towards	  tourism-­‐supporting	   interventions	  have	  already	  appeared	  in	  Bulgaria	  while	  no	  
change	   concerning	   the	   problematic	   approach	   to	   heritage	   attractions	   development	   is	  
notable	  in	  the	  early	  phase	  of	  implementation	  of	  the	  new	  OPRG	  (2014-­‐2020).	  
Hopefully,	   this	   time	   Bulgaria	  will	   be	  much	  more	   effective	   in	   the	   “learning	   by	   doing”	  
process	   regarding	   the	   absorption	   of	   EU	   funds	   for	   development	   and	   marketing	   of	  
successful	  and	  sustainable	   tourism	  attractions.	  Yet,	   the	  “learning	  by	  doing”	  approach	  
will	   not	   eliminate	   the	   crucial	   need	   for	   strategic	   approach	   and	   better	   justification	   of	  
interventions	   as	  well	   as	   for	   proper-­‐timed	  monitoring	   and	   evaluation	   not	   only	   of	   the	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